COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 22/ 2019

ESTI MATE SUMVARY 14:59: 18
CONTI D: C22120R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 22120R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 50.0 DAYS TIME ALLOW 5/17/2019 FI XED COVPLETI ON DAl
R5 GUARDRAI L REPLACEMENT/ UPGRA PERCENT TIME  81.97 ORI G TIME ALLOW 5/17/2019 FI XED COVPLETI ON DAT
PRQJIECT NO. C R500- 198
R5 GUARDRAI L REPLACEMENT/ UPGRA
NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUNVA SAGUACHE
LA PLATA
CONTRACTOR:
CRUZ CONSTRUCTI ON' | NCORPORATED PAY PER OD ENDI NG 05/ 07/ 2019 DATE TIME STARTED 03/18/2019
4850 CEl GER BLVD DATE LET 11/ 29/ 2018 DATE WORK BEGAN
DATE AWARDED 12/ 04/ 2018 DATE TI ME SToPpPep 05/06/2019
DATE CONTRACT EXECUTED 01/11/2019 DATE ACCEPTED 05/ 06/ 2019
COLORADO SPRI NGS CO 80915  (719)596-9226 DATE NOTI CE TO PROCEED 03/ 18/2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 521, 628. 70 PARTI Cl PATI NG $ 3, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 588, 125. 95 NON- PARTI Cl PATI NG 518, 628. 71 328, 949. 88
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 521, 628. 71 328, 949. 88
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 521, 628. 71 328, 949. 88
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8, 821. 89 -3,874.03
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 512, 806. 82 325, 075. 85
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 512, 806. 82 325, 075. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE o :;; 77777 3 725,70775 s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22120R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22120R-BID ESTI MATE RUN 05/ 22/ 2019
PRQJECT: C R500- 198 ESTI MATE NO 0002 14:59: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-01130 Renoval of Guardrail Type 3 3, 028. 000 378. 000
LF 2, 650. 000 9,672.50
3. 65000 3, 028. 000 11, 052. 20
0010 202-01300 Renoval of End Anchorage 34. 000 2.000
EACH 32.000 7,040. 00
220. 00000 34. 000 7,480.00
0015 203-00060 Enbanknent Material (Conplete In Place) 0. 000 0. 000
cY 0. 000 0. 00
85. 00000 0. 000 0. 00
0020 203-01594 Conbi nati on Loader 22.000 0. 000
HOUR 22.000 3,630. 00
165. 00000 22.000 3, 630. 00
0025 203-01597 Pot hol i ng 5. 000 5. 000
HOUR 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0030 203-02330 Laborer 10. 000 0. 000
HOUR 10. 000 300. 00
30. 00000 10. 000 300. 00
0035 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0.00
0045 208-00046 Pre-fabricated Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 208-00103 *Renoval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 10. 000 0. 000
HOUR 10. 000 1, 250. 00

125. 00000 10. 000 1, 250. 00



CONTI D: C22120R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22120R-BI D ESTI MATE RUN 05/ 22/ 2019
PRQJECT: C R500- 198 ESTI MATE NO 0002 14:59: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210- 00090 *Reset Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0065 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
9, 642. 60000 0. 000 0. 00
0070 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
15, 623. 30000 0. 000 0. 00
0075 213-00003  *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
4, 038. 10000 0. 000 0. 00
0080 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
50. 35000 0. 000 0. 00
0085 240- 00000 *W1dlife Biologist 1.500 1.500
HOUR 0. 000 0. 00
135. 00000 1.500 202.50
0090 250-00010  *Environnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0095 250-00110 *Health and Safety Oficer 40. 000 40. 000
HOUR 0. 000 0. 00
265. 00000 40. 000 10, 600. 00
0100 250-00120 *Mat erial Sanpling and Delivery 1.000 1. 000
EACH 0. 000 0. 00
200. 00000 1. 000 200. 00
0105 304-09001  Aggregate Base Course (Special) (Install Only) 13. 000 0. 000
cY 13. 000 2,730.00
210. 00000 13. 000 2,730.00
0110 606-00301 Guardrail Type 3 (6-3 Post Spacing) 4, 735. 000 1, 738. 000
LF 2,997. 000 82,417. 50

27.50000 4, 735. 000 130, 212. 50



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 606-01385

0120
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606- 01392
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606- 01395

0135

606- 02003
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626- 00000

0155

626- 01104
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C22120R
22120R-BI D
C R500-198
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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UNI TS
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Page 4

ESTI MATE RUN 05/ 22/ 2019
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CONTI D: C22120R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22120R-BI D ESTI MATE RUN 05/ 22/ 2019
PRQJECT: C R500- 198 ESTI MATE NO 0002 14:59: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-00007 *Traffic Control Inspection 6. 000 3. 000
DAY 3. 000 555. 00
185. 00000 6. 000 1,110. 00
0170 630-00012 *Traffic Control Management 23. 000 10. 000
DAY 13. 000 9, 100. 00
700. 00000 23.000 16, 100. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 1. 000
EACH 3.000 75. 00
25. 00000 4. 000 100. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 12. 000
EACH 16. 000 400. 00
25. 00000 28.000 700. 00
0185 630-80350  *Vertical Panel 5. 000 0. 000
EACH 5. 000 125. 00
25. 00000 5. 000 125. 00
0190 630- 80360 *Drum Channel i zi ng Device 10. 000 5. 000
EACH 5. 000 100. 00
20. 00000 10. 000 200. 00
0195 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0200 630-80377 *Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0205 630-80380 *Traffic Cone 38. 000 10. 000
EACH 28.000 210. 00
7.50000 38. 000 285. 00
0210 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22120R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22120R-BI D ESTI MATE RUN 05/ 22/ 2019
PRQJECT: C R500- 198 ESTI MATE NO 0002 14:59: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 700-70034 F/' A Solid Waste Di sposal 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0225 700-70034 F/ A TERO Fee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0230 700-70035 F/A Adjust Uilities 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0235 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 518,628.70 % 328,949.88% 518,628.70
CAT NO0400 CE Bid Itens

0240 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 3,000.00 % 0.00$ 3, 000. 00

PRQJECT TOTAL CURRENT AMI $  521,628.70$% 328,949.88%  521,628.70



